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FOS Action Item Status 
Summary 

Action Item #1 

•	 Issue 

- Provide KFTP in the EOC in preparation for AT 

• Status 

- Have coordinated KFTP installation with SCDO personnel 

- Anticipated installation this week based on working functionality in 
the DAAC 

Action Item #2 

• Issue 

- Integrate TroubleTicketing software into the IST to ensure 
readiness for IST delivery to instrument teams in January 

•	 Status 

- Planned to be integrated by December 20, 1996 
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FOS Action Item Status 
Summary 

Action Item #3 

• Issue 

- Provide statistics on how many NCRs were closed during each Test 
Pass 

• Status 

- Closed; Provided in the ‘Dry-Run Test Status’ section of this 
presentation 

Action Item #4 

• Issue 

- Meet with ESDIS management to summarize results of the FOS 
Tiger Team formed to evaluate configuration problems and identify 
solutions 

• Status 

- Closed; FOS team met with ESDIS management on October 25, 
1996 
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FOS Action Item Status 
Summary 

Action Item #5 

• Issue 

- Provide current status on the CRC checking software for 
instrument loads 

• Status 

- Action Item status due date is November 29, 1996 

Action Item #6 

• Issue 

- Review list of Severity 2 NCRs deferred until Release B with FOT 
and EGS SI&T to ensure compatibility with testing plans 

• Status 

- Closed; FOS NCR Review Board met with FOT and EGS SI&T 
personnel on October 22, 1996 

714-CD-002-001 DD2-4 


